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ESTIMATE RUN 04/02/2001

ESTIMATE SUMMARY 09:01:15

CONTID: C13179         ESTIMATE NO: 0003 PROG 1999

PCN: 13179-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

COLFAX AND FEDERAL INTERCHANGE IMPROVEMENTS PERCENT TIME:

PROJECT NO: CC 2873-110                   

COLFAX AND FEDERAL INTERCHANGE IMPROVEMENTS

NAME OF ROAD: SH 287

PROJECT COUNTIES: DENVER

CONTRACTOR:

JALISCO INTERNATIONAL, INC. PAY PERIOD ENDING 03/30/2001 DATE TIME STARTED 01/16/2001

6663 COLORADO BLVD. DATE LET 11/16/2000 DATE WORK BEGAN

 DATE AWARDED 12/20/2000 DATE TIME STOPPED 09/04/2002

 DATE CONTRACT EXECUTED 01/11/2001 DATE ACCEPTED 09/04/2002

COMMERCE CITY CO 80022     303/287-8905 DATE NOTICE TO PROCEED 01/16/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,719,164.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,598,073.03 NON-PARTICIPATING 137,805.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-13,642.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,067.07

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.78

WORK DAYS

WORK DAYS

20.10%

1,373,666.27

137,805.00

124,163.00

122,095.93

$

$

$

$

91,200.00

254,298.00

345,498.00

8,858.00

354,356.00

-4,432.47

0.00

349,923.53

0.00

AMOUNT DUE 349,923.53 122,095.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 122,095.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

42.5 TIME ALLOW: 153

ORIG TIME ALLOW: 150



CONTID: C13179         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.250

0.000

201-00000  
 

1.000

L S 

12,000.00000 3,000.000.250

0.00

0010 REMOVAL OF STRUCTURE 0.000

3.000

202-00001  
 

6.000

EACH

1,000.00000 3,000.003.000

3,000.00

0015 REMOVAL OF SLOPE AND DITCH PAVING 302.000

0.000

202-00026  
 

302.000

SY  

10.00000 3,020.00302.000

0.00

0020 REMOVAL OF PIPE 0.000

292.000

202-00035  
 

534.000

LF  

12.00000 3,504.00292.000

3,504.00

0025 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

4.000

EACH

10.00000 0.000.000

0.00

0030 REMOVAL OF SIDEWALK 0.000

0.000

202-00200  
 

937.000

SY  

6.00000 0.000.000

0.00

0035 REMOVAL OF CURB 754.000

0.000

202-00201  
 

2,165.000

LF  

4.00000 3,016.00754.000

0.00

0040 REMOVAL OF GUTTER 0.000

748.000

202-00202  
 

1,996.000

LF  

5.00000 3,740.00748.000

3,740.00

0045 REMOVAL OF CURB AND GUTTER 0.000

176.000

202-00203  
 

1,445.000

LF  

4.00000 704.00176.000

704.00

0050 *REMOVAL OF ASPHALT MAT 141.000

177.000

202-00220  
 

5,645.000

SY  

6.50000 2,067.00318.000

1,150.50

0055 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

10,663.000

SY  

2.60000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF PAVEMENT MARKING 0.000

0.000

202-00250  
 

249.000

SF  

2.00000 0.000.000

0.00

0065 *REMOVAL OF OVERHEAD SIGN STRUCTURE 0.000

0.000

202-00805  
 

1.000

EACH

3,300.00000 0.000.000

0.00

0070 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

21.000

EACH

50.00000 0.000.000

0.00

0075 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

5.000

EACH

60.00000 0.000.000

0.00

0080 *REMOVAL OF FENCE 0.000

0.000

202-01000  
 

1,350.000

LF  

3.50000 0.000.000

0.00

0085 REMOVAL OF GUARDRAIL TYPE 4 0.000

590.000

202-01140  
 

783.000

LF  

9.00000 5,310.00590.000

5,310.00

0090 PLUG STRUCTURE 0.000

0.000

202-04000  
 

2.000

EACH

500.00000 0.000.000

0.00

0095 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

0.000

EACH

180.00000 0.000.000

0.00

0100 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 413.000

-413.000

203-00010  
 

0.000

CY  

9.50000 0.000.000

-3,923.50

0101 UNCL EXCAV (CIP) (SPEC) CMO #2, ADDITIONAL 
COSTS-UNCLASSIFIED EXCAVATION (CIP)

0.000

413.000

203-00012  
 

8,035.000

CY  

15.25000 6,298.25413.000

6,298.25

0105 *POTHOLING 1.000

0.000

203-01597  
 

13.000

HOUR

130.00000 130.001.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 STRUCTURE EXCAVATION 76.000

207.000

206-00000  
 

473.000

CY  

12.00000 3,396.00283.000

2,484.00

0115 TOPSOIL 0.000

0.000

207-00205  
 

2,195.000

CY  

30.00000 0.000.000

0.00

0120 EROSION BALES (WEED FREE) 6.000

6.000

208-00011  
 

14.000

EACH

16.00000 192.0012.000

96.00

0125 SILT FENCE 0.000

0.000

208-00020  
 

881.000

LF  

1.75000 0.000.000

0.00

0130 STORM DRAIN INLET PROTECTION 0.000

0.000

208-00050  
 

1.000

EACH

350.00000 0.000.000

0.00

0135 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

1.000

EACH

120.00000 0.000.000

0.00

0140 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

2.000

EACH

140.00000 0.000.000

0.00

0145 *MODIFY STRUCTURE 0.000

2.000

210-04025  
 

3.000

EACH

2,000.00000 4,000.002.000

4,000.00

0150 ADJUST VALVE BOX 0.000

0.000

210-04050  
 

1.000

EACH

125.00000 0.000.000

0.00

0155 *SEEDING (LAWN) 0.000

0.000

212-00011  
 

4.500

ACRE

275.00000 0.000.000

0.00

0160 *SOIL PREPARATION (SPECIAL) 0.000

0.000

212-00047  
 

4.100

ACRE

8,800.00000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *SOD 0.000

0.000

212-00050  
 

1,815.000

SF  

0.50000 0.000.000

0.00

0170 *MULCHING (WEED FREE HAY) 0.000

0.000

213-00002  
 

4.500

ACRE

700.00000 0.000.000

0.00

0175 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

450.000

LB  

5.00000 0.000.000

0.00

0180 *DECIDUOUS TREE (2 INCH CALIPER) 0.000

0.000

214-00220  
 

6.000

EACH

315.00000 0.000.000

0.00

0185 *TRANSPLANT TREE (OVER 6 INCH) 2.000

0.000

215-00100  
 

2.000

EACH

750.00000 1,500.002.000

0.00

0190 *ENVIRONMENTAL HEALTH AND SAFETY 0.250

0.000

250-00100  
 

1.000

L S 

3,000.00000 750.000.250

0.00

0195 *HEALTH AND SAFETY OFFICER 12.000

0.000

250-00110  
 

19.000

HOUR

65.00000 780.0012.000

0.00

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

2.230

403-00720  
 

285.260

TON 

125.00000 278.752.230

278.75

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

4,201.160

TON 

45.00000 0.000.000

0.00

0210 *EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

892.000

GAL 

1.75000 0.000.000

0.00

0215 CONCRETE SLOPE AND DITCH PAVING 71.900

0.000

507-00000  
 

71.900

CY  

250.00000 17,975.0071.900

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 18 INCH REINFORCED CONCRETE PIPE 62.000

292.000

603-01180  
 

597.000

LF  

40.00000 14,160.00354.000

11,680.00

0225 18 INCH REINFORCED CONCRETE END SECTION 0.000

0.000

603-05018  
 

2.000

EACH

860.00000 0.000.000

0.00

0230 *INLET TYPE C (5 FOOT) 0.000

0.000

604-00305  
 

1.000

EACH

1,700.00000 0.000.000

0.00

0235 *INLET TYPE C (10 FOOT) 1.000

0.000

604-00310  
 

1.000

EACH

2,400.00000 2,400.001.000

0.00

0240 *INLET TYPE 16 (5 FOOT) 1.000

3.000

604-16005  
 

5.000

EACH

1,800.00000 7,200.004.000

5,400.00

0245 *INLET TYPE 16 (DOUBLE) (5 FOOT) 0.000

0.000

604-16505  
 

1.000

EACH

3,000.00000 0.000.000

0.00

0250 MANHOLE SLAB BASE (10 FOOT) 0.000

0.000

604-30010  
 

1.000

EACH

3,300.00000 0.000.000

0.00

0255 GUARDRAIL TYPE 4 0.000

0.000

606-00400  
 

24.000

LF  

55.00000 0.000.000

0.00

0260 GUARDRAIL TYPE 7 (STYLE CD) 0.000

169.000

606-00730  
 

169.000

LF  

85.00000 14,365.00169.000

14,365.00

0265 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

1.000

EACH

1,050.00000 0.000.000

0.00

0270 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

1.000

EACH

1,600.00000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 *FENCE (PLASTIC) 0.000

0.000

607-11525  
 

1,127.000

LF  

3.00000 0.000.000

0.00

0280 *FENCE (TEMPORARY) 140.000

0.000

607-11580  
 

140.000

LF  

10.00000 1,400.00140.000

0.00

0285 *END POST (CHAIN LINK) 0.000

0.000

607-52905  
 

1.000

EACH

150.00000 0.000.000

0.00

0290 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000

0.000

607-52910  
 

2.000

EACH

225.00000 0.000.000

0.00

0295 *FENCE CHAIN LINK (72 INCH) 0.000

0.000

607-53172  
 

294.000

LF  

11.00000 0.000.000

0.00

0300 CONCRETE SIDEWALK (6 INCH) 0.000

0.000

608-00006  
 

1,903.000

SY  

30.00000 0.000.000

0.00

0305 CONCRETE CURB RAMP 0.000

0.000

608-00010  
 

70.000

SY  

100.00000 0.000.000

0.00

0310 CURB AND GUTTER TYPE 2 (SECTION I-B) 589.000

291.000

609-21010  
 

1,487.000

LF  

10.50000 9,240.00880.000

3,055.50

0315 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

780.000

609-21020  
 

2,856.000

LF  

11.00000 8,580.00780.000

8,580.00

0320 GUTTER TYPE 2 (4 FOOT) 0.000

0.000

609-24004  
 

145.000

LF  

32.00000 0.000.000

0.00

0325 *DELINEATOR (FLEXIBLE) (TYPE I) 0.000

0.000

612-00041  
 

6.000

EACH

45.00000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 *2 INCH ELECTRICAL CONDUIT 0.000

758.000

613-00200  
 

4,710.000

LF  

9.00000 6,822.00758.000

6,822.00

0335 *2 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00201  
 

0.000

LF  

18.00000 0.000.000

0.00

0340 *3 INCH ELECTRICAL CONDUIT 0.000

76.000

613-00300  
 

1,629.000

LF  

11.00000 836.0076.000

836.00

0345 *3 INCH ELECTRICAL CONDUIT (JACKED) 0.000

0.000

613-00301  
 

2,350.000

LF  

20.00000 0.000.000

0.00

0350 *WIRING 0.000

0.000

613-10000  
 

1.000

L S 

7,000.00000 0.000.000

0.00

0355 *LIGHT STANDARD STEEL (35 FOOT) 0.000

0.000

613-32350  
 

14.000

EACH

2,300.00000 0.000.000

0.00

0360 *CONCRETE FOUNDATION PAD 0.000

0.000

613-40000  
 

14.000

EACH

600.00000 0.000.000

0.00

0365 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 0.000

0.000

613-70250  
 

14.000

EACH

900.00000 0.000.000

0.00

0370 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) (INSTALL 
ONLY) 

0.000

0.000

613-70251  
 

4.000

EACH

210.00000 0.000.000

0.00

0375 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

147.250

SF  

19.00000 0.000.000

0.00

0380 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

116.280

SF  

21.00000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *SIGN PANEL (CLASS III) 0.000

0.000

614-00013  
 

108.900

SF  

23.00000 0.000.000

0.00

0390 *TIMBER SIGN POST 4X4 INCH 0.000

0.000

614-00044  
 

123.500

LF  

15.00000 0.000.000

0.00

0395 *TIMBER SIGN POST 6X6 INCH 0.000

0.000

614-00066  
 

212.000

LF  

18.00000 0.000.000

0.00

0400 *STEEL SIGN POST (2X2 INCH TUBING) 0.000

0.000

614-00216  
 

15.000

LF  

23.00000 0.000.000

0.00

0405 *CONCRETE FOOTING (TRAFFIC SIGNAL POLE) 0.000

0.000

614-03100  
 

5.000

EACH

1,800.00000 0.000.000

0.00

0410 *PEDESTRIAN SIGNAL FACE (16-16) 0.000

0.000

614-70116  
 

8.000

EACH

510.00000 0.000.000

0.00

0415 *TRAFFIC SIGNAL FACE (12-12-12) 0.000

0.000

614-70336  
 

17.000

EACH

550.00000 0.000.000

0.00

0420 *PEDESTRIAN PUSH BUTTON 0.000

0.000

614-72860  
 

4.000

EACH

150.00000 0.000.000

0.00

0425 *INTERSECTION DETECTION SYSTEM (CAMERA) 0.000

0.000

614-72886  
 

4.000

EACH

8,000.00000 0.000.000

0.00

0430 *TRAFFIC SIGNAL CONTROLLER AND CABINET (INSTALL ONLY) 0.000

0.000

614-75848  
 

1.000

EACH

2,600.00000 0.000.000

0.00

0435 BARRICADE (TYPE 3 F-C) 0.000

0.000

614-80313  
 

0.000

EACH

1,300.00000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) (INSTALL
ONLY) 

0.000

0.000

614-81011  
 

3.000

EACH

1,600.00000 0.000.000

0.00

0445 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) (INSTALL
0NLY) 

0.000

0.000

614-81012  
 

2.000

EACH

1,610.00000 0.000.000

0.00

0450 *TRAFFIC SIGNAL PEDESTAL POLE STEEL (INSTALL ONLY) 0.000

0.000

614-84450  
 

1.000

EACH

700.00000 0.000.000

0.00

0455 IMPACT ATTENUATOR (QUADGUARD) 0.000

2.000

614-85115  
 

2.000

EACH

17,000.00000 34,000.002.000

34,000.00

0455 MATERIAL ALLOWANCE INVOICE PURCHASE PRICE 2.000

-2.000EACH

11,250.00000 0.000.000

-22,500.00

0460 2 INCH WELDED STEEL PIPE (JACKED) 0.000

80.000

619-10027  
 

495.000

LF  

5.00000 400.0080.000

400.00

0460 MATERIAL ALLOWANCE 2" STEEL PIPE 0.000

463.700LF  

1.40000 649.18463.700

649.18

0465 12 INCH WELDED STEEL PIPE 0.000

84.000

619-10120  
 

505.000

LF  

30.00000 2,520.0084.000

2,520.00

0465 MATERIAL ALLOWANCE 12" STEEL PIPE 0.000

464.300LF  

17.68000 8,208.82464.300

8,208.82

0470 *1 INCH PLASTIC PIPE 0.000

0.000

619-50080  
 

1,700.000

LF  

0.75000 0.000.000

0.00

0475 *1-1/4 INCH PLASTIC PIPE 0.000

0.000

619-50100  
 

4,800.000

LF  

0.80000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0480 *1-1/2 INCH PLASTIC PIPE 0.000

0.000

619-50120  
 

1,200.000

LF  

1.00000 0.000.000

0.00

0485 *2 INCH PLASTIC PIPE 0.000

0.000

619-50160  
 

3,700.000

LF  

1.10000 0.000.000

0.00

0490 *2-1/2 INCH PLASTIC PIPE 0.000

0.000

619-50200  
 

3,300.000

LF  

1.25000 0.000.000

0.00

0495 *3 INCH PLASTIC PIPE 0.000

0.000

619-50240  
 

4,300.000

LF  

1.50000 0.000.000

0.00

0500 *6 INCH PLASTIC PIPE 0.000

0.000

619-50480  
 

2,600.000

LF  

5.00000 0.000.000

0.00

0505 *4 INCH POP-UP SPRAY SPRINKLER 0.000

0.000

623-00205  
 

135.000

EACH

18.25000 0.000.000

0.00

0510 *3/4 INCH POP-UP ROTARY SPRINKLER 0.000

0.000

623-00306  
 

0.000

EACH

33.00000 0.000.000

0.00

0515 *1 INCH POP-UP ROTARY SPRINKLER 0.000

0.000

623-00308  
 

156.000

EACH

65.00000 0.000.000

0.00

0520 *4 INCH BACKFLOW PREVENTER 0.000

0.000

623-01732  
 

1.000

EACH

4,000.00000 0.000.000

0.00

0525 *4 INCH PRESSURE REDUCING VALVE 0.000

0.000

623-01832  
 

1.000

EACH

1,400.00000 0.000.000

0.00

0530 *6 INCH PRESSURE REDUCING VALVE 0.000

0.000

623-01848  
 

0.000

EACH

2,100.00000 0.000.000

0.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0535 *1 INCH DRAIN VALVE 0.000

0.000

623-02008  
 

18.000

EACH

160.00000 0.000.000

0.00

0540 *1 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03108  
 

1.000

EACH

250.00000 0.000.000

0.00

0545 *1-1/2 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03112  
 

2.000

EACH

275.00000 0.000.000

0.00

0550 *2 INCH AUTOMATIC CONTROL VALVE 0.000

0.000

623-03116  
 

37.000

EACH

290.00000 0.000.000

0.00

0555 *CONTROL WIRE 24 VOLT 0.000

0.000

623-04000  
 

45,000.000

LF  

0.11000 0.000.000

0.00

0560 *POWER SOURCE WIRE 0.000

0.000

623-04002  
 

50.000

LF  

8.00000 0.000.000

0.00

0565 *1 INCH QUICK-COUPLER VALVE 0.000

0.000

623-04008  
 

8.000

EACH

200.00000 0.000.000

0.00

0570 *6 INCH GATE VALVE 0.000

0.000

623-05048  
 

4.000

EACH

375.00000 0.000.000

0.00

0575 4 INCH WATER METER 0.000

0.000

623-07032  
 

1.000

EACH

6,600.00000 0.000.000

0.00

0580 *48 STATION AUTOMATIC CONTROLLER 0.000

0.000

623-08148  
 

1.000

EACH

31,000.00000 0.000.000

0.00

0585 *CONSTRUCTION SURVEYING 0.400

0.030

625-00000  
 

1.000

L S 

17,000.00000 7,310.000.430

510.00
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PCN: 13179-BID    ESTIMATE RUN 04/02/2001

PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0586 *CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 0.000

1.000

625-00001  
 

4.000

HOUR

100.00000 100.001.000

100.00

0590 *MOBILIZATION 0.500

0.000

626-00000  
 

1.000

L S 

100,000.00000 50,000.000.500

0.00

0595 PUBLIC INFORMATION SERVICES 0.400

0.000

626-01000  
 

1.000

L S 

5,000.00000 2,000.000.400

0.00

0600 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

28.000

GAL 

75.00000 0.000.000

0.00

0605 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00070  
 

2,040.000

SF  

4.00000 0.000.000

0.00

0610 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

0.000

SF  

20.00000 0.000.000

0.00

0615 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

1,183.000

SF  

10.00000 0.000.000

0.00

0620 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

150.00000 0.000.000

0.00

0625 FLAGGING 16.500

103.000

630-00000  
 

528.000

HOUR

19.00000 2,270.50119.500

1,957.00

0630 TRAFFIC CONTROL SUPERVISOR 3.000

14.000

630-00002  
 

73.000

DAY 

300.00000 5,100.0017.000

4,200.00

0635 UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

12.000

HOUR

50.00000 0.000.000

0.00
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PROJECT: CC 2873-110                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0640 TRAFFIC CONTROL INSPECTION 28.000

8.000

630-00007  
 

112.000

DAY 

75.00000 2,700.0036.000

600.00

0645 TRAFFIC CONTROL VEHICLE 0.000

0.000

630-00020  
 

1.000

DAY 

450.00000 0.000.000

0.00

0650 BARRICADE (TYPE 3 M-B) (TEMPORARY) 0.000

0.500

630-80336  
 

2.000

EACH

275.00000 137.500.500

137.50

0655 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.000

630-80341  
 

2.000

EACH

100.00000 0.000.000

0.00

0660 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 1.500

5.000

630-80342  
 

27.000

EACH

200.00000 1,300.006.500

1,000.00

0665 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000

0.000

630-80344  
 

70.000

SF  

28.00000 896.0032.000

0.00

0670 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

1.000

630-80358  
 

3.000

EACH

2,500.00000 2,500.001.000

2,500.00

0675 PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

28.000

DAY 

130.00000 0.000.000

0.00

0680 DRUM CHANNELIZING DEVICE 12.500

5.000

630-80360  
 

60.000

EACH

70.00000 1,225.0017.500

350.00

0685 CONCRETE BARRIER (TEMPORARY) 25.000

375.000

630-80370  
 

1,160.000

LF  

22.00000 8,800.00400.000

8,250.00

0690 TRAFFIC CONE 12.500

0.000

630-80380  
 

100.000

EACH

14.00000 175.0012.500

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

1,000.00000 0.000.000

0.00

0700 *TRAFFIC SIGNAL (TEMPORARY) 0.100

0.300

630-86800  
 

1.000

L S 

13,000.00000 5,200.000.400

3,900.00

0705 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0710 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 0.000

0.000

700-70025  
 

403.370

F A 

1.00000 0.000.000

0.00

0715 F/A ROADWAY SMOOTHNESS 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

0745 F/A OBTAIN WATER TAP FROM DENVER WATER DEPT. 0.000

0.000

700-70070  
 

128,017.920

F A 

1.00000 0.000.000

0.00

0750 F/A OBTAIN POWER SOURCE AND LIGHTING FROM PSC. 0.000

0.000

700-70070  
 

7,040.900

F A 

1.00000 0.000.000

0.00

1001 *ADDED ITEM (DOLLAR)/ MCR - 1, MODIFY TRAFFIC SIGNAL 
(TEMPORARY)

0.000

0.000

900-00006  
 

3,042.500

DOL 

1.00000 0.000.000

0.00

CAT 263,156.00124,163.001,627,964.27CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

60,000.00000 60,000.001.000

0.00

0735 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

30,000.00000 30,000.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:01:15

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0740 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,200.00000 1,200.001.000

0.00

CAT 91,200.000.0091,200.00CURRENT AMT0400 $ $ $

$ 354,356.00124,163.00$1,719,164.27$CURRENT AMTPROJECT TOTAL


